COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2014

ESTI MATE SUMVARY 12:17: 45
CONTI D: C18206 ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 18206- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 196.5 DAYS TI VE ALLOW 375 WORK DAYS
SH44: OVER BULL SEEP & S. PLATTE PERCENT TI ME: 52.40 ORI G TI ME ALLOW 375 WORK DAYS
PRQJECT NO FBRO44A- 010
SH44: OVER BULL SEEP & S. PLATTE
NAME OF ROAD: 044A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 10/ 28/ 2014 DATE TI ME STARTED 01/13/2014
10188 E. 1-25 FRONTAGE ROAD DATE LET 10/ 24/ 2013 DATE WORK BEGAN 01/13/ 2014
DATE AWARDED 11/ 08/ 2013 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 11/ 29/ 2013 DATE ACCEPTED
FI RESTONE CO 80504 DATE NOTI CE TO PROCEED 01/13/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 7,868, 458. 34 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 7,108, 784. 08 NON- PARTI Ol PATI NG 3, 356, 665. 36 201, 922. 43
PERCENT COVPLETE: 42.66% TOTAL EARNI NGS 3, 356, 665. 36 201, 922. 43
FUNDS AVAI LABLE: $ 4,511, 792. 98 STOCKPI LED MATERI ALS 521, 944. 40 0.00
GROSS EARNI NGS 3,878, 609. 76 201, 922. 43
TOTAL CLAI MB: $ 0.00 RETAI NAGE -89,182.59 -6, 057. 67
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 3,789, 427. 17 195, 864. 76
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,789, 427. 17 195, 864. 76
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 195, 864. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 ROADWAY LOCAL
0005 201- 00001 C earing and G ubbing 0. 020 0. 020
ACRE 0. 000 0. 00
7,500. 00000 0. 020 150. 00
0010 203- 00060 Enbanknent Material (Conplete In Place) 2, 489. 500 2, 489. 500
CY 0. 000 0. 00
10. 25000 2,489.500 25,517. 38
0015 304- 06007 Aggregate Base Course (Cl ass 6) 23.000 0. 000
CY 0. 000 0. 00
28. 74000 0. 000 0. 00
0020 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 16. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0025 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 31. 000 0. 000
TON 0. 000 0. 00
54. 75000 0. 000 0. 00
0030 608-00006 *Concrete Sidewalk (6 Inch) 157. 000 0. 000
SY 0. 000 0. 00
36. 13000 0. 000 0. 00
0035 609-21020 *Curb and CQutter Type 2 (Section Il-B) 173. 000 0. 000
LF 0. 000 0. 00
17. 29000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 38,353.71 % 0.00% 25, 667. 38
CAT NO0250 ROADWAY BE
0040 201- 00001 C earing and G ubbing 8. 800 7.620
ACRE 0. 000 0. 00
7,500. 00000 7.620 57, 150. 00
0045 202-00010 *Renoval of Tree 355. 000 348. 000
EACH 0. 000 0. 00
275. 00000 348. 000 95, 700. 00
0050 202- 00035 Renoval of Pipe 516. 200 175. 000
LF 144. 500 3,612.50
25. 00000 319. 500 7,987.50



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0055 202- 00037 Renoval of End Section 2. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0060 202- 00090 *Renoval of Delineator 7.000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0065 202- 00155 Renoval of Wall 285. 000 285. 000
LF 0. 000 0. 00
200. 00000 285. 000 57, 000. 00
0070 202- 00210 Renmoval of Concrete Pavenent 855. 000 497. 000
SY 0. 000 0. 00
6. 00000 497. 000 2,982.00
0075 202-00220 *Renoval of Asphalt Mat 10, 821. 000 2,407. 330
SY 0. 000 0. 00
3.50000 2,407. 330 8, 425. 66
0080 202-00240 Renoval of Asphalt Mat (Pl aning) 806. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202- 00250 *Renoval of Pavenent Marking 5, 793. 000 5, 793. 000
SF 0. 000 0. 00
3. 00000 5, 793. 000 17, 379. 00
0090 202- 00400 *Renoval of Bridge 3. 000 3. 000
EACH 0. 000 0. 00
50, 000. 00000 3. 000 150, 000. 00
0095 202-00810 *Renoval of G ound Sign 12. 000 12. 000
EACH 0. 000 0. 00
125. 00000 12. 000 1, 500. 00
0100 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 3, 584. 000 3, 135. 000
LF 0. 000 0. 00
3. 00000 3,135. 000 9, 405. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0110 202-01130 *Renoval of Quardrail Type 3 2,039. 500 2,039. 500
LF 0. 000 0. 00
3.50000 2,039. 500 7,138. 25
0115 202- 01300 *Renoval of End Anchorage 18. 000 18. 000
EACH 0. 000 0. 00
250. 00000 18. 000 4, 500. 00
0120 203- 00060 Enbanknent Material (Conplete In Place) 24, 181. 500 14,984. 100
cY 2,711. 300 27,790. 83
10. 25000 17, 695. 400 181, 377.85
0125 203-01515 Backhoe (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
66. 79000 0. 000 0. 00
0130 203-01555 Dozi ng (Landscapi ng) 50. 000 0. 000
HOUR 0. 000 0. 00
120. 94000 0. 000 0. 00
0135 203-01597 *Pot hol i ng 100. 000 22.000
HOUR 0. 000 0. 00
155. 90000 22.000 3,429. 80
0140 206- 00000 Structure Excavation 10, 273. 000 1,462. 140
cY 2,561. 300 10, 398. 88
4. 06000 4,023. 440 16, 335. 17
0145 207- 00205 Topsoi | 10, 277. 000 0. 000
CY 0. 000 0. 00
0. 78000 0. 000 0. 00
0150 208- 00002 *Erosion Log (12 Inch) 16, 303. 000 563. 000
LF 430. 000 1,242.70
2.89000 993. 000 2,869.77
0155 208-00020 *Silt Fence 4, 056. 000 3, 536. 000
LF 511. 000 909. 58
1. 78000 4,047. 000 7,203. 66
0160 208-00021 *Silt Fence (Reinforced) 2,488. 000 543. 000
LF 0. 000 0. 00

4. 06000 543. 000 2,204.58



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0165 208-00033 Sedi nent Trap 2.000 0. 000
EACH 0. 000 0. 00
671. 17000 0. 000 0.00
0170 208-00035 *Aggr egat e Bag 362. 000 212. 000
LF 80. 000 995. 20
12. 44000 292. 000 3,632. 48
0175 208-00041 *Rock Check Dam 24.000 1. 000
EACH 0. 000 0. 00
248. 88000 1. 000 248. 88
0180 208- 00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
394. 23000 8. 000 3,153. 84
0185 208- 00052 *StormDrain Inlet Protection (Type 2) 724.000 0. 000
LF 0. 000 0. 00
12. 44000 0. 000 0. 00
0190 208-00060 Tenporary Slope Drain 288. 000 0. 000
LF 31. 000 360. 84
11. 64000 31. 000 360. 84
0195 208-00070 *Vehi cl e Tracki ng Pad 8. 000 8. 000
EACH 0. 000 0. 00
1, 886. 19000 8. 000 15, 089. 52
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 350. 000 23.500
HOUR 18. 000 478. 08
26. 56000 41. 500 1,102. 24
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 350. 000 17.500
HOUR 0. 000 0. 00
66. 79000 17.500 1, 168. 83
0210 208-00106 *Sweepi ng (Sedi ment Renoval ) 500. 000 121.500
HOUR 8. 000 1, 030. 40
128. 80000 129. 500 16, 679. 60
0215 208-00107 Renoval of Trash 189. 000 46. 500
HOUR 0. 000 0. 00
32. 83000 46. 500 1, 526. 60



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0220 208- 00206 Erosi on Control Supervisor 378. 000 173. 000
DAY 20. 000 7,120. 40
356. 02000 193. 000 68, 711. 86
0225 208- 00300 Tenporary Berns 3, 208. 000 2,504. 000
LF 446. 000 771.58
1. 73000 2,950. 000 5,103. 50
0230 208-00301 Tenporary Diversion 1, 604. 000 522. 000
LF 0. 000 0. 00
1. 73000 522. 000 903. 06
0235 209- 00200 *Ti me- Rel eased Water Product 332. 000 0. 000
EACH 0. 000 0. 00
5.72000 0. 000 0. 00
0240 210-00001 Reset Structure 18. 000 0. 000
EACH 0. 000 0. 00
50. 93000 0. 000 0. 00
0245 210- 00011 Reset Mail box Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
205. 45000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
79. 65000 2.000 159. 30
0255 210-00815 *Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
50. 31000 0. 000 0. 00
0260 210-01000 *Reset Fence 378. 000 296. 000
LF 0. 000 0. 00
8. 35000 296. 000 2,471. 60
0265 210-01011 *Reset Cate 4.000 0. 000
EACH 0. 000 0. 00
326. 84000 0. 000 0. 00
0270 210-02024  Relay Pipe (24 Inch) 123. 000 0. 000
LF 0. 000 0. 00

22.18000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0275 212-00006 *Seedi ng (Native) 12. 700 0. 000
ACRE 0. 000 0. 00
681. 82000 0. 000 0. 00
0280 212-00032 *Soi | Condi tioning 9. 800 0. 000
ACRE 0. 000 0. 00
1, 873. 74000 0. 000 0. 00
0285 212-00048 *Soi | Preparation (Special) 86. 000 0. 000
CY 0. 000 0. 00
1. 26000 0. 000 0. 00
0290 213-00008  *Mil ching (Wod Chi p) 1, 016. 000 0. 000
CF 0. 000 0. 00
2.27000 0. 000 0. 00
0295 213-00013 *Spray-on Mul ch Bl anket 38, 220. 000 0. 000
LB 0. 000 0. 00
1. 36000 0. 000 0. 00
0300 213-00150 *Bonded Fi ber Matrix 12. 700 0. 000
ACRE 0. 000 0. 00
3, 308. 08000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
14, 116. 16000 0. 000 0. 00
0310 214-00205 *Deci duous Tree (5 Gallon Container) 46. 000 0. 000
EACH 0. 000 0. 00
45. 45000 0. 000 0. 00
0315 214-00220 *Deci duous Tree (2 Inch Caliper) 120. 000 0. 000
EACH 0. 000 0. 00
479. 80000 0. 000 0. 00
0320 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 189. 000 126. 000
EACH 0. 000 0. 00
313. 13000 126. 000 39, 454. 38
0325 214-01010 *Brush Layer Cutting 458. 000 0. 000
EACH 0. 000 0. 00
4. 58000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0330 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 19, 351. 000 0. 000
d ass
SY 0. 000 0. 00
2.45000 0. 000 0. 00
0335 217-00000 *Her bi ci de Treat nent 1, 294. 000 0. 000
SY 0. 000 0. 00
0. 18000 0. 000 0. 00
0340 240- 00000 *WIdlife Biologist 55. 750 55. 750
HOUR 0. 000 0. 00
61. 72000 55. 750 3, 440. 89
0345 240-00010 *Renoval of Nests 40. 000 13. 500
HOUR 0. 000 0. 00
43. 81000 13. 500 591. 43
0350 304- 06007 Aggregate Base Course (Cl ass 6) 2, 558. 000 1, 092. 000
CY 0. 000 0. 00
28. 74000 1, 092. 000 31, 384. 08
0355 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 300. 000 22.800
TON 62. 330 8, 066. 75
129. 42000 85. 130 11, 017.52
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 504. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2,962. 000 916. 180
TON 0. 000 0. 00
54. 75000 916. 180 50, 160. 86
0370 411-10255 *Emul sified Asphalt (Sl ow Setting) 4,037. 000 166. 000
GAL 0. 000 0. 00
2.69000 166. 000 446. 54
0375 420- 00102 Ceotextile (Erosion Control) (COass 1) 8, 087. 000 1, 500. 000
SY 0. 000 0. 00
2.39000 1, 500. 000 3,585. 00
0380 506-00212 *Riprap (12 Inch) 381. 000 0. 000
CY 0. 000 0. 00

65. 16000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0385 506-00224  *Riprap (24 Inch) 30. 000 0. 000
CY 0. 000 0. 00
92. 03000 0. 000 0. 00
0390 506-00230  *Riprap (30 In) 8, 562. 000 1,216. 790
CY 0. 000 0. 00
86. 78000 1, 216. 790 105, 593. 04
0395 601-01000 Concrete Cass B 76. 000 67. 500
CY 0. 000 0. 00
492. 82000 67.500 33, 265. 35
0400 602-00020 *Rei nforcing Steel (Epoxy Coated) 956. 000 956. 000
LB 0. 000 0. 00
0. 83000 956. 000 793. 48
0405 604-00310 Inlet Type C (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2,761.51000 1. 000 2,761.51
0410 604-00315 Inlet Type C (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,724. 84000 0. 000 0. 00
0415 604-00350 Inlet Type C (Special) 1. 000 0. 750
EACH 0. 000 0. 00
12, 761. 55000 0. 750 9,571.16
0420 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3,476.53000 1. 000 3,476.53
0425 604-20003 Qutlet Structure (Special) 3. 000 0. 000
EACH 2.000 16, 115. 74
8, 057. 87000 2.000 16, 115. 74
0430 604- 25005 Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,034. 64000 0. 000 0. 00
0435 604- 25010 Vane Grate Inlet (10 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
5, 667. 03000 3. 000 17, 001. 09



CONTI D: C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO. 0010 12:17: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0440 604- 31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 988. 64000 1. 000 6, 988. 64
0445 604- 39000 Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
3, 052. 22000 1. 000 3, 052. 22
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 000. 000 0. 000
LF 0. 000 0. 00
16. 14000 0. 000 0.00
0450 MATERI AL ALLOMANCE Cdrail Ty 3{6-3} 2, 000. 000
LF 0. 000 0. 00
4.70000 2, 000. 000 9, 400. 00
0455 606- 01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 041. 58000 0. 000 0.00
0455 MATERI AL ALLOMANCE TY 3G 2. 000
EACH 0. 000 0. 00
406. 00000 2.000 812. 00
0460 606- 01385 *Transition Type 3J 5. 000 0. 000
EACH 0. 000 0. 00
452. 28000 0. 000 0.00
0460 MATERI AL ALLOMANCE TY 3J 5. 000
EACH 0. 000 0. 00
123. 75000 5. 000 618. 75
0465 606- 01390 *End Anchorage Type 3K 5. 000 0. 000
EACH 0. 000 0. 00
972. 84000 0. 000 0.00
0465 MATERI AL ALLOMANCE TY 3K 5. 000
EACH 0. 000 0. 00
532. 75000 5. 000 2,663.75
0470 606- 02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
1, 433. 20000 0. 000 0.00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18206- Bl D ESTI MATE RUN
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0470 MATERI AL ALLOMANCE End Anchor ( Fl ar ed} 7.000
EACH 0. 000 0.00
1, 044. 00000 7.000 7,308. 00
0475 607-11525 *Fence (Plastic) 3, 231. 000 3, 114. 000
LF 0. 000 0.00
3. 67000 3, 114. 000 11, 428.38
0480 607-11580 *Fence (Tenporary) 150. 000 150. 000
LF 0. 000 0.00
4. 02000 150. 000 603. 00
0485 607-53172 *Fence Chain Link (72 Inch) 804. 000 0. 000
LF 0. 000 0.00
15. 74000 0. 000 0.00
0490 608- 00026 *Concrete Bi keway (6 Inch) 729. 000 0. 000
Sy 0. 000 0.00
34. 58000 0. 000 0.00
0495 609- 24004 *Qutter Type 2 (4 Foot) 256. 000 0. 000
LF 0. 000 0.00
20. 11000 0. 000 0.00
0500 609- 60011 *Curb Type 6 (Section M 1, 159. 000 0. 000
LF 0. 000 0.00
4.58000 0. 000 0.00
0505 612- 00041 *Del i neator (Flexible) (Type I) 8. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0.00
0510 612-00043 *Del ineator (Flexible) (Type Il1) 11. 000 0. 000
EACH 0. 000 0.00
24. 64000 0. 000 0.00
0515 614-00011 *Sign Panel (Qass I) 22.000 0. 000
SF 0. 000 0.00
31. 44000 0. 000 0.00
0520 614-00012 *Sign Panel (Oass I1I) 67. 000 0. 000
SF 0. 000 0.00

20. 96000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY BE

0525 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
545. 00000 0. 000 0. 00
0525 MATERI AL ALLOMANCE St eel sign post(2-1/2 inch) 15. 000
EACH 0. 000 0. 00
359. 00000 15. 000 5, 385. 00
0530 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 389. 24000 0. 000 0. 00
0535 621-00450 *Det our Pavenent 7,872. 400 7,872. 400
Sy 0. 000 0. 00
22.27000 7,872. 400 175, 318. 35
0540 624-29018 18 Inch Drainage Pipe (O ass 9) 538. 000 96. 500
LF 0. 000 0. 00
55. 12000 96. 500 5,319. 08
0545 624- 29024 24 I nch Drainage Pipe (O ass 9) 305. 000 217. 200
LF 0. 000 0. 00
71. 65000 217.200 15, 562. 38
0550 624-29030 30 Inch Drainage Pipe (O ass 9) 78. 000 0. 000
LF 0. 000 0. 00
77. 65000 0. 000 0. 00
0555 624-29036 36 Inch Drainage Pipe (dass 9) 170. 000 111. 400
LF 58. 200 7,754.57
133. 24000 169. 600 22,597. 50
0560 624-29048 48 Inch Drai nage Pipe (Oass 9) 100. 200 32. 000
LF 68. 200 15, 829. 90
232.11000 100. 200 23,257.42
0565 624-49048 48 Inch Equival ent Drainage Pipe Elliptical (COass 9) 69. 000 36. 000
LF 0. 000 0. 00
305. 09000 36. 000 10, 983. 24
0570 625- 00000 *Construction Surveying 1. 000 0.731
LS 0. 000 0. 00

29, 850. 95000 0.731 21, 821. 04



CONTI D C18206

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0575 626- 00000 *Mobi | i zati on 1. 000 0. 540
LS 0. 000 0. 00
710, 948. 43000 0. 540 383,912. 15
0580 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
27,593. 04000 0. 500 13, 796. 52
0585 627-00005 *Epoxy Pavenent Mar ki ng 245. 000 0. 000
GAL 0. 000 0. 00
89. 91000 0. 000 0. 00
0590 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 187.610
GAL 0. 000 0. 00
66. 72000 187.610 12,517. 34
0595 629-01001  *Survey Monunent (Type 1) 7.000 0. 000
EACH 0. 000 0. 00
590. 74000 0. 000 0. 00
0600 629-01002  *Survey Monunent (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
804. 73000 0. 000 0. 00
0605 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
345. 26000 0. 000 0. 00
0610 630-00000  *Fl aggi ng 2, 000. 000 1, 447. 000
HOUR 151. 500 5,284.32
34.88000 1, 598. 500 55, 755. 68
0615 630- 00003 *Uni formed Traffic Control 200. 000 40. 000
HOUR 0. 000 0. 00
45. 49000 40. 000 1, 819. 60
0620 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
101. 09000 0. 000 0. 00
0625 630- 00007 *Traffic Control Inspection 215. 000 164. 000
DAY 21.000 2,122.68
101. 08000 185. 000 18, 699. 80



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY BE
0630 630- 00012 *Traffic Control Management 343. 000 108. 000
DAY 7.000 2,122.75
303. 25000 115. 000 34,873.75
0635 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
2,021. 67000 2.000 4,043. 34
0640 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 4.000
EACH 6. 000 60. 66
10. 11000 10. 000 101. 10
0645 630-80341 *Construction Traffic Sign (Panel Size A) 133. 000 16. 000
EACH 41. 000 414.51
10. 11000 57. 000 576. 27
0650 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 7. 000
EACH 8. 000 404. 32
50. 54000 15. 000 758. 10
0655 630- 80344 *Construction Traffic Sign (Special) 170. 000 85. 000
SF 0. 000 0. 00
20. 21000 85. 000 1,717.85
0660 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
101. 08000 2.000 202. 16
0665 630- 80359 *Portabl e Message Sign Panel 112. 000 6. 000
DAY 0. 000 0. 00
25. 27000 6. 000 151. 62
0670 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 45. 000
EACH 0. 000 0. 00
1. 01000 45. 000 45. 45
0675 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 1. 000
EACH 9. 000 864. 27
96. 03000 10. 000 960. 30
0680 630-80370 Concrete Barrier (Tenporary) 5,616. 000 2, 808. 000
LF 0. 000 0. 00
23. 48000 2,808. 000 65, 931. 84



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0685 630-80380 *Traffic Cone 300. 000 28.500
EACH 0. 000 0. 00
1. 01000 28. 500 28.79
0690 630-85011 *| npact Attenuator (Tenporary) 1, 389. 000 610. 500
DAY 84. 000 4, 245. 36
50. 54000 694. 500 35, 100. 03
0695 630-85041 *Mobi | e Attenuator 50. 000 0. 000
DAY 0. 000 0. 00
10. 11000 0. 000 0. 00
0700 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70012 F/ A Asphalt Pavenent |ncentive 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70016 F/ A Fuel Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 47, 000. 000 0. 000
FA -864. 150 -864. 15
1. 00000 -864. 150 -864. 15
0730 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 1, 097. 000
HOUR 0. 000 0. 00
1. 00000 1, 097. 000 1, 097. 00
0735 700-70034 F/ A Dewat ering 200, 000. 000 70, 116. 840
FA 38, 304. 210 38, 304. 21
1. 00000 108, 421. 050 108, 421. 05



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY BE
0740 700- 70035 F/ A Landscape Restoration 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
0755 700- 70380 F/ A Erosion Control 10, 000. 000 1,191. 400
FA 0. 000 0. 00
1. 00000 1, 191. 400 1,191. 40
0760 700- 70495 F/ A Asbest os Abat enent Wor k 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 5,130, 816.87 $ 155, 436.88 $ 2, 150, 839. 74
CAT NOO301 BRI DGE LOCAL
0765 206- 00000 Structure Excavation 63. 000 63. 000
CY 0. 000 0. 00
4. 06000 63. 000 255.78
0770 206-00100 Structure Backfill (dass 1) 365. 000 365. 000
CcY 0. 000 0. 00
46. 55000 365. 000 16, 990. 75
0775 206- 00360 Mechani cal Rei nforcenent of Soil 365. 000 365. 000
CY 0. 000 0. 00
11. 78000 365. 000 4,299.70
0780 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
104. 03000 0. 000 0. 00
0785 502- 00460 *Pile Tip 10. 000 10. 000
EACH 0. 000 0. 00
117. 12000 10. 000 1,171. 20



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0790 502-14117 *Steel Piling (HP 14x117) 517. 000 503. 000
LF 0. 000 0. 00
68. 75000 503. 000 34,581. 25
0795 503-00054 *Drilled Caisson (54 Inch) 127. 000 127. 000
LF 0. 000 0. 00
470. 06000 127. 000 59, 697. 62
0800 515-00120 *Wat er proof i ng (Menbr ane) 507. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0805 515- 00400 Concrete Seal er 956. 000 0. 000
SY 0. 000 0. 00
5. 48000 0. 000 0. 00
0810 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 42.000
LF 0. 000 0. 00
147. 29000 42.000 6, 186. 18
0815 601- 03040 *Concrete O ass D (Bridge) 663. 000 174.720
CY 0. 000 0. 00
267. 07000 174.720 46, 662. 47
0820 601- 40400 *Structural Concrete Stain 174. 000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0825 602- 00000 *Rei nforcing Steel 22,469. 000 22, 469. 000
LB 0. 000 0. 00
0. 72000 22,469. 000 16, 177. 68
0830 602-00020 *Rei nforcing Steel (Epoxy Coated) 183, 378. 000 128, 767. 000
LB 0. 000 0. 00
0. 83000 128, 767. 000 106, 876. 61
0835 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5,102. 78000 0. 000 0. 00
0840 613-01200 *2 Inch Electrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00

3. 98000 0. 000 0. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 BRI DGE LOCAL

0845 613-16000 *Lumi nai re (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0.00
0850 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 125. 000 10, 125. 000
SF 0. 000 0. 00
46. 88000 10, 125. 000 474, 660. 00
0850 MATERI AL ALLOMANCE Prestress Conc Box 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0. 00
0850 MATERI AL ALLOMNCE Box G rders 0. 000
SF 0. 000 0. 00
32. 78000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 985, 774.08 $ 0.00% 767, 559. 24

CAT NOO350 BRI DGE BE

0855 206- 00000 Structure Excavation 133. 000 0. 000
CcY 83. 000 336. 98
4. 06000 83. 000 336. 98
0860 206- 00100 Structure Backfill (dass 1) 561. 000 0. 000
CY 0. 000 0. 00
46. 55000 0. 000 0. 00
0865 206- 00360 Mechani cal Rei nforcenent of Soil 547. 000 0. 000
CY 0. 000 0. 00
11. 78000 0. 000 0. 00
0870 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25
0875 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
3, 378. 25000 1. 000 3,378.25
0880 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 293. 000 0. 000
TON 0. 000 0. 00

104. 03000 0. 000 0.00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0885 502- 00460 *Pile Tip 18. 000 4. 000
EACH 14. 000 1, 639. 68
117. 12000 18. 000 2,108. 16
0890 502-11253 *Steel Piling (HP 12x53) 194. 000 97. 850
LF 88. 440 3,259.90
36. 86000 186. 290 6, 866. 65
0895 502-14117 *Steel Piling (HP 14x117) 725. 000 100. 630
LF 592. 930 40, 763. 94
68. 75000 693. 560 47, 682. 25
0900 503-00054 *Drilled Caisson (54 Inch) 315. 000 124. 000
LF 0. 000 0. 00
470. 06000 124. 000 58, 287. 44
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 860. 000 0. 000
SY 0. 000 0. 00
13. 96000 0. 000 0. 00
0910 518-01004 Bri dge Expansion Device (0-4 Inch) 88. 000 0. 000
LF 0. 000 0. 00
147. 29000 0. 000 0. 00
0915 601- 03040 *Concrete O ass D (Bridge) 630. 000 293. 120
CY 1.160 309. 80
267. 07000 294. 280 78,593. 36
0920 601- 40400 *Structural Concrete Stain 2,127.000 0. 000
SY 0. 000 0. 00
8. 07000 0. 000 0. 00
0925 602- 00000 *Rei nforcing Steel 40, 608. 000 3, 081. 000
LB 243. 400 175. 25
0. 72000 3, 324. 400 2,393.57
0930 602- 00020 *Rei nforcing Steel (Epoxy Coated) 150, 036. 000 2, 824.000
LB 0. 000 0. 00
0. 83000 2,824.000 2,343.92
0935 604- 25000 Vane Grate Inlet Special 2.000 1. 800
EACH 0. 000 0. 00
5,102. 78000 1. 800 9, 185. 00



CONTI D C18206 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQIECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 BRI DGE BE

0940 606- 10705 *Bridge Rail Type 7 (Special) 815. 000 0. 000
LF 0. 000 0. 00
135. 28000 0. 000 0. 00
0940 MATERI AL ALLOMANCE Pedestrian Railings0630 815. 000
LF 0. 000 0. 00
38. 16000 815. 000 31, 100. 40
0945 613-01100 *1 Inch BElectrical Conduit (Plastic) 222.000 83. 000
LF 0. 000 0. 00
13. 93000 83. 000 1,156. 19
0950 613-01200 *2 Inch BElectrical Conduit (Plastic) 815. 000 0. 000
LF 0. 000 0. 00
3. 98000 0. 000 0. 00
0955 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 479. 84000 0. 000 0. 00
0960 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
2, 787. 45000 0. 000 0. 00
0965 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 14, 175. 000 0. 000
SF 0. 000 0. 00
46. 88000 0. 000 0. 00
0965 MATERI AL ALLOMNCE Prestress Grders 4,266. 000
SF 0. 000 0. 00
32. 78000 4, 266. 000 139, 839. 48
0965 MATERI AL ALLOMANCE Box G rders 8, 022. 000
SF 0. 000 0. 00
32. 78000 8, 022. 000 262, 961. 16
0965 MATERI AL ALLOMANCE Prestress Conc Box 1, 887.000
SF 0. 000 0. 00
32. 78000 1, 887. 000 61, 855. 86

CAT 0350 CURRENT AMI  $ 1, 456,994.54 $ 46, 485. 55 $ 711, 466. 92



CONTI D C18206 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18206- Bl D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO351 CBC BE
0970 203-00100 Muck Excavation 455. 400 455. 400
CcY 0. 000 0. 00
7.81000 455. 400 3, 556. 67
0975 206- 00000 Structure Excavation 176. 000 176. 000
CcY 0. 000 0. 00
4. 06000 176. 000 714. 56
0980 206-00100 Structure Backfill (dass 1) 198. 000 198. 000
CcY 0. 000 0. 00
46. 55000 198. 000 9, 216. 90
0985 206-00510 Filter Material (O ass A 100. 000 100. 000
CcY 0. 000 0. 00
39. 96000 100. 000 3, 996. 00
0990 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
21, 758. 00000 1. 000 21, 758. 00
0995 601- 03030 *Concrete Cass D (Box Culvert) 216. 000 216. 000
CcY 0. 000 0. 00
338. 40000 216. 000 73, 094. 40
1000 602- 00000 *Rei nf orcing Steel 21, 017. 000 21, 017. 000
LB 0. 000 0. 00
0. 72000 21,017. 000 15, 132. 24
1005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21, 123. 000 21, 123. 000
LB 0. 000 0. 00
0. 83000 21, 123. 000 17,532.09
CAT 0351 CURRENT AMI  $ 145, 000. 86 $ 0.00% 145, 000. 86
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1010 620-00002 *Field Office (Aass 2) 1. 000 0. 700
EACH 0. 000 0. 00
69, 538. 58000 0. 700 48,677.01
1015 620-00012 *Field Laboratory (O ass 2) 1. 000 0. 700
EACH 0. 000 0. 00
41, 937. 29000 0. 700 29, 356. 10



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D C18206
PCN: 18206- BI D ESTI MATE RUN 10/ 28/ 2014
PRQJECT: FBRO44A- 010 ESTI MATE NO 0010 12:17: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1020 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
42. 41000 1. 000 42. 41
CAT 0450 CURRENT AMI  $ 111,518.28 % 0.00$ 78, 075.52

PRQJIECT TOTAL CURRENT AMI  $

7,868,458.34 %

201,922.43$ 3,878, 609. 66



